
Project Overview

As of April 29, 2010

Hilliard-Rome Road – Westchester 
Woods Boulevard to Roberts Road

Schedule: Anticipated completion: Utility relocation, summer 2010; 
construction bidding, autumn 2010. Construction starts spring 2011.

Status: Final design plans in progress. 

Costs: 
Design, right-of-way acquisition and utility relocation $  5,900,000
Construction 10,500,000

Current conditions at Hilliard-Rome Road

& Westchester Woods Blvd.

Description and Benefits: Project consists of 
widening and reconstruction of Hilliard-Rome Road 
from Westchester Wood Blvd. to south of Roberts 
Road. Project length is approximately 1.19 miles, 
and includes adding three lanes, sidewalks, bike 
lane, Americans with Disabilities Act-compliant curb 
ramps, tree lawn and utility relocation. The project 
will provide a safer pedestrian, vehicular and bicycle 
corridor. Traffic in each direction will be maintained 
at all times during construction.
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Construction 10,500,000

Contact Information:
Project Manager: Cristina Parady, tel. (614) 645-5463
Designer: DLZ Ohio, Inc.
Construction Contractor: TBD.


