

## Project Overview

As of July 27, 2010



## North High Street - Flint Road to the Delaware County Line

**Description and Benefits:** Project will widen High Street from five to seven lanes (three lanes each direction plus center turn lane), improve drainage, add a sidewalk on the west side and a multi-use trail on the east side, both with *Americans with Disabilities Act*-compliant curb ramps. The finished work will improve drainage, decrease congestion and provide pedestrian and bicycle facilities. It is necessary to construct this project ahead of the Ohio Department of Transportation's North Central Outerbelt project because the additional lanes are needed to tie into ODOT's designed improvements.

### Schedule:

Anticipated construction start - 2011.

### Status:


Design is more than 90% complete, right-of-way acquisition to be completed by March 2011.

### Costs:

Design, right-of-way acquisition and utilities relocation	\$ 707,741
Construction and inspections	6,600,000

### Contact Information:

Project Manager for Design: Carl Walters, P.E., tel. (614) 645-7858  
Designer: Barr and Prevost.



Mayor Michael B. Coleman

### City of Columbus

Dept. of Public Service  
Div. of Design & Construction  
109 North Front Street  
Columbus, Ohio 43215  
[www.Columbus.gov](http://www.Columbus.gov)